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WHS & HANMER SCHOOL BUILDING COMMITTEE 
MINUTES – Wednesday, October 5, 2011 

 
Chairperson Fortunato called the meeting to order at 6:00 PM in the Town Manager’s Conference 
Room, 505 Silas Deane Highway.  Chairperson Fortunato called the meeting to order at 6:06 p.m. 
 
Present: 
Committee Member Name   Present  Absent  Excused  
 Christine Fortunato, Chairman X   
 J. Edward Brymer Jr., Vice Chairman X   
 Steven Barry X   
 Daniel Camilleri X   
 Frank Dellaripa X   
 Diane Fitzpatrick, Clerk   X 
 Peter Gardow   X 
     
Liaison Present  David Drake, Council Liaison X   
 Mike Turner, Staff Liaison X   
     
Staff Present      
 Jeff Bridges, Town Manager X   
 Tim McDowell, Supt. Of Schools   X 
 Mike Emmett, Asst Supt. School   X 
 Tom Moore, WHS Principal X   
 Margret McKane, Principal Hanmer   X 
 Fred Bushey, Dir of Maintenance   X 
     
Guest Present  Rusty Malik, Quisenberry Arcari X   
 Tom Arcari, Quisenberry Arcari    
   Ken Biega , O&G    
 Tristan Stanziale X   
 Penny Stanziale X   
     
     

 
1. Public Comments: 

None 
 
2. Approval of Minutes September 7, 2011 :       
 

Motion by Dan Camilleri, seconded by Frank Dellarippa to approve the minutes of the 
September 7, 2011 Building Committee meeting as amended.  Motion carried 5 to 0. 

 
3. Updates from Chairperson Fortunato and Rusty Mal ik of Quisenberry Arcari Architects on the
  High School Renovation Project. 
 

Chairperson Fortunato discussed the progress of the educational specifications for the High School 
Renovations project.  Tom Moore, High School Principal, stated that there was a Facilities 
Committee meeting that morning and the full educational specifications were reviewed.  The 
educational specifications will go to the full Board of Education at their October 11, 2011 Board 
Meeting. 
 
Chairperson Fortunato then went onto state that there will be a joint meeting between the Town 
Council and Board of Education meeting on October 11, 2011.  David Drake stated that the 
purpose of the joint meeting will be to make sure everyone is on the same page and understands 
their roles and responsibilities.  Also, the Council and Board will look at schedules and phasing of 
the project and also clarify the status of the Hanmer Elementary School projects (alarm system and 
renovation project). 
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The group discussed the Hanmer 
 
4. Old Business 

 
Presentation by Mr. Malik from QA Architects and Mr. Ken Biega from O&G, the cost estimating 
subcontractor. 
 
 
 
Mr. Malik began the presentation with a review of the status of the education specifications for the 
project.  The plans have increased the size of the educational space for core subjects.  In the 
auditorium, there will be a mezzanine constructed.  The boys and girls locker rooms are identical.  
Also, the amount of parking has increased.  Mr. Malik then reviewed the phasing plan. 
 
Mr. Biega then took over the presentation and went over the budget.  The total budget is now 
$71,813,445 with $43,336,347 un-reimbursable and will be the responsibility of the Town. 
 
The architect will give the presentation to the Shared Services Committee on September 27 and the 
Town Council on October 3. 
 
The next meeting will be October 11th.  Gale DiLuzio from the Manager’s Office will send out a 
calendar. 
 
5. Old Business:  
 
Hanmer Fire Alarm Project update:  Mr. Bushey was not present to give an update. 
 
 
6. New Business:   
 
Memo dated July 27, 2011 from Supt. of Schools McDowell regarding preparation of Educational 
Specifications was reviewed. 
 
 

       7. Adjournment:  
 
 Motion made by Ed Brymer, seconded by Dan Camilleri to adjourn.  All members voted in favor.  

Meeting adjourned at 8:46 pm. 
 
 
 
 I hereby certify that the above is a true copy of the minutes approved by the High School & 

Hanmer Building Committee at their November 8, 2011 meeting. 
 

________________________________ 
      Diane Fitzpatrick, Clerk 

 


